SUMMARY OUTCOMES

Outcome achievement

Project title: ILO GLOBAL FLAGSHIP PROGRAMME ON BUILDING SOCIAL PROTECTION FLOORS FOR ALL PHASE II - BURUNDI

Project symbol: GLO/21/34/MUL

Strategic objective/ outcome	Output	Indicator	Related Flagship Programme Indicator	Related P&B indictaor	Baseline (2022)	Target (2023)	Achievement (2023)
In Burundi: The design of a social protection scheme responding to the needs and priorities of workers in the informal economy and other vulnerable groups is developed and endorsed by government and social	institutional scheme arrangements and incentives for the compulsory participation of workers in the informal economy are validated by ILO constituents and other organizations representing the target population.	adopted by tripartite partners	RI - Step 3. A policy measure to improve the financial or administrative governance of the social protection system, making it more robust has been adopted and operationalized	Indicator 8.1.1. Number of Member States with new or revised national social protection policies to extend coverage, enhance comprehensiveness and/or increase adequacy of benefits	•	Draft updated list available	Committee has been established to update the list
		family benefits approved by tripartite	OI - Governments/ employers'/ workers' organizations use an ILO knowledge product to design, manage, or deliver social protection systms		-	A feasability study is conducted	The feasibility study is ongoing
		Policy and the related implimentation strategy	RI - Step 1. A new or revised policy or strategy to extend coverage, enhance comprehensiveness and/ or increase adequcy of benefits has been adopted			Draft updated policy and strategy are available for submission to the Government	Both Policy and strategy are awaiting approval by the Cabinet
			OI - A knowledge or policy product has been endorsed by tripartite constituents		-	A feasability study for the extension of social protection to the informal economy is approved by all constituents	The feasability study has been validated by tripartite partners and will be published in 2024
			OI - A knowledge or policy product has been endorsed by tripartite constituents		-	-	The activity has been delayed as it should be aligned with the UHC financing strategy which is awaiting approval

Strategic objective/ outcome	Output	Indicator	Related Flagship Programme Indicator	Related P&B indictaor	Baseline (2022)	Target (2023)	Achievement (2023)
In Burundi: The design of a social protection scheme responding to the needs and priorities of workers in the informal economy and	Output 2: Increased awareness of key stakeholders of the importance of social protection to support the implementation of the National Development Plan 2018 – 2027		OI - A knowledge or policy product has been endorsed by tripartite constituents		-	2	-
		Number of persons reached through awareness raising activities	OI - Number of persons from social security agencies/ governments/ employers'/ workers' organizations trained		-	100	35 participants in the advocacy workshop, communication tools under development to be disseminated in 2024
	•	Number of persons trained on social protection	OI - Number of persons from social security agencies/ governments/ employers'/ workers' organizations trained		-	30	36
	towards building social protection floors	Social protection coverage data for Burundi is available in the World Social Protection Database for at least the contributory schemes and the Merakabandi Programme	SDG indicator 1.3.1 and other indicators	Indicator 8.2.1. Number of Member States with new or revised policy measures to enable social protection systems to be sustainable and provide adequate benefits	-	Coverage data is available	SSI has been completed
		Financial analysis on social protection in Burundi is available	OI - A knowledge or policy product has been endorsed by tripartite constituents			Needs for analysis are identified	activity is proposed to be changed by the Steering Committee of the project